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Dear Ms. Brown:

Pursuant to paragraph 35 of the referenced order. BellSouth files its July 15, 1998 report
on the progress it and Lockheed Martin have made and are making with respect to BellSouth's
interface with the Lockheed Martin Number Portability Administration Center (NPAC) regional
Service Management System (SMS) database and on updating BellSouth's SMS interface with
its internal systems, including its AIN SMS, Service Order Control System (SOCS), Product and
Services Information Management System (PSIMS). and its Customer Revenue Information
Systems (CRIS).

In this letter. BellSouth reports on progress made since its June 8, 1998 Status Report. I

This July 15 report shows that all NANC 1.8 functionality necessary to support the ordering and
provisioning ofLNP in Phase I and Phase II metropolitan statistical areas (MSAs) within the
Southeast NPAC Region was available in BellSouth's NPAC interface production software in
time to have begun industry end-to-end testing in Phase I by July IS, 1998; and will be available
to conduct industry testing in Miami, Fort Lauderdale and Orlando (Phase II) during the period
August 19, 1998 through September 18, 1998; in New Orleans, Charlotte, Greensboro and
Nashville (Phase III) during the period September 16.1998 through October 16, 1998; and in
Memphis, Louisville, Jacksonville, Raleigh and Greenville (Phase IV) during the period

Letter from Theodore R. Kingsley, General Attorney, BellSouth Corporation, to Kathryn
C. Brown, Chief, Common Carrier Bureau, FCC. filed June 8, 1998. (June 8 Status Report).
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November 4, 1998 through December 4, 1998.2 Thus BellSouth will implement LNP in the
Southeast Region pursuant to all extension orders issued by the Bureau3 and BellSouth's
Supplemental Petition to Extend Time for Network Implementation.4

I. BellSouth's Interface with the Lockheed Martin NPAC.

A. Steps Taken

As set forth in previous reports, BellSouth focused its development efforts on completing
the 55 out of 58 NANC change orders needed to implement LNP in Phase I and Phase n MSAs.
Two of the remaining three change orders involved NPA split processing functionality which is
not needed until Phase III implementation in the Southeast NPAC Region. The final change
order involved filtering functionalities which do not affect other carriers' ability to port numbers
and is not included in the LNPA's certification test sites. On June 23, 1998, BellSouth
successfully completed its final production NPAC interface software testing. On June 30, 1998,
Lockheed Martin advised BellSouth that certification testing with the NPAC interface passed
with respect to all functionalities except for NPA Split Processing.5

BellSouth's development efforts (which include testing and debugging) with respect to
NPA Split Processing remain on schedule to be completed by July 30, 1998. The software will
then undergo four weeks of internal quality assurance testing beginning August 1, 1998. On or
before September 1, 1998, the software will begin to undergo another thirty (30) days of external

Industry end-to-end test dates are determined through a consensus of the carriers'
operations experts attending the Southeast LNP Operations Workshop. The Workshop is open to
attendance by all local exchange carriers, incumbents and new entrants, operating in the
Southeast NPAC region. The end-to-end test dates for Phase I and n are firm and are being
actively worked by the industry. The dates for Phases III, IV and V are tentative but have been
submitted to the Workshop membership. Because there has been no opposition to these dates
BellSouth is using them for planning purposes.

3 Telephone Number Portability, Petitions for Extension of the Deployment Schedule for
Long-Term Database Methods for Local Number Portability, Phase I, Order, CC Docket 95-116,
NSD File Nos. L-98-20, L-98-28, L-98-27, L-98-24, L-98-21, L-98-09, L-98-29, L-98-30, L-98­
26, L-98-31, L-98-22, L-98-23, L-98-32, L-98-25, DA 98-614 (reI. March 31, 1998); Phase n,
Order, NSD File Nos. L-98-40, L-98-27, L-98-52, L-98-29, L-98-30, L-98-31, L-98-37, L-98­
38, L-98-46, L-98-32, L-98-39, DA 98-917 (reI. May 15, 1998); Phase III, Order, NSD File Nos.
L-98-14, L-98-74, L-98-27, L-98-29, L-98-72, L-98-7L L-98-73, L-98-58, L-98-78, DA 98­
1265 (reI. June 26, 1998)(collectively "Extension Orders").

4 Telephone Number Portability, CC Docket No. 95-116, NSD File No. L-98-27,
Supplement to Petition to Extend Time for Network Implementation ofBellSouth Corporation,
(filed May 1, 1998 withdrawing request for Phase V extension).

Attachment to Letter from Ben G. Almond, Director, Federal Regulatory, BellSouth
Corporation, to Kathyrn C. Brown, Chief, Common Carrier Bureau, filed July 8, 1998.
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industry (service provider to service provider) testing. Industry testing will have been completed
several weeks prior to porting the first telephone number in the New Orleans (Phase III) MSA.
BellSouth remains on schedule to deliver Expanded Filter functionality by October 1, 1998, on
time for Phase III implementation.

II. BellSouth's SMS Interface with its Internal OSS.

All necessary software modifications for SOCS, PSIMS and CRIS OSS interfaces have
now been incorporated in the LNP Gateway design, as have all necessary modifications for
BellSouth's AIN SMS. Testing between the BellSouth LNP Gateway and the BellSouth AIN
SMS is 90% complete and on schedule to conclude by July 23, 1998.

III. Detailed Work Plan for Next Steps.

BellSouth attaches to this report an LNP Critical Path Milestone chart for the period June
1998-0ctober 1998; an LNP Gateway SMS schedule current as of July 8, 1998 which tracks the
duration, start, finish and status of 49 separate tasks related to development of the Lockheed
Martin NPAC interface; and a separate schedule for BellSouth' s LNP AIN SMS work effort
identifying the duration, start, finish and status of29 separate tasks related to updating the
BellSouth NPAC interface with its AIN SMS.

IV. Conclusion.

BellSouth is on schedule to implement LNP in each MSA within the Southeast NPAC
Region pursuant to the Bureau's Extension Orders. All NANC 1.8 interface functionality
necessary for the ordering and provisioning of LNP is in place to implement Phase I by August
31, 1998 and Phase II by September 30, 1998, and will be in place to implement Phase III by
October 31, 1998, Phase IV by November 30, 1998 and Phase V by December 31, 1998. There
will be no impact on the LNP ordering and provisioning process for CLECs. The exact same
LNP ordering and provisioning capability available to BellSouth will be available to all CLECs
when LNP is otTered in the relevant MSAs.



r--

BellSouth Critical Path Milestones, 6-98 to 10-98
--

6/1

I LNP Milestones Timeline
I June - Oct 1998

7/1 8/1 9/1 10/1

T
L _

T 7/30 T
~

8126T

T
9/21 T
T
~

l Rele~~=-1.~ C~tmcation Test I

1.8

•>-;
CI)-(1S

"~Z
..J

en
:E
en•z
c:(

A B

Release 1.8 Development
A. NPA Splits - GW and Automation Release 1.8Q~ _ •••_
B. Change Requests. ~~--~__-~~~-~-~~ _

I I

R12.1 A. Requirements Complete : 6/15
R12.1 B. Software Development and Systems Testing: 6/15-9/15
R12.1 C. Network Integrity and Reliability Testing : 9/15-11/1

-I

---~



Kathryn C. Brown
July 15, 1998
Page 4

A copy ofthis status report is being mailed to all carriers who have filed requests for
extension of time within the Southeast NPAC Region, as well as all those who commented on
BellSouth's earlier filed Petition.

Theodore R. Kingsley

cc: Gayle Radly Teicher
Geraldine A. Matise
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